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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2015

Q3 2015

Q1 2015

Q3 2015

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2019 Q3 2019 On Schedule

Contract Advertisement

Operationally Complete

Q4 2019

Q4 2020

Q4 2019

Q1 2021

On Schedule

Late

PIN:

Region:

State Route:

Current Status:

609047H

Eastern 

I-90

Construction

As of Date:

Regional Admin:

Legislative Districts:

December 2020

M. Gribner

03, 04, 06

Project Information

Project Description

Design and construct variable speed system for urban I-90 corridor in Spokane.           

Contractor: 009507 - NORTHEAST ELECTRIC, LLC - $2,873,828.50 - 01/16/2020  
009311 - POWER CITY ELECTRIC, INC. - $281,029.00 - 08/23/2018
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